



HO-002-002307 Seat No. \_\_\_\_\_

M. Com. (Sem. III) (CBCS) Examination

May/June - 2017

Project Planning & Control

Faculty Code : 002

Subject Code : 002307

Time : 2½ Hours]

[Total Marks : 70

સૂચના : (૧) પ્રશ્ન-૧ અને ૨ દરેકના ૨૦ માર્ક્સ છે.  
(૨) પ્રશ્ન-૩ અને ૪ દરેકના ૧૫ માર્ક્સ છે.

૧ વિગતે સમજાવો પ્રોજેક્ટ પ્લાનીંગના સ્ટેપ પ્રોજેક્ટ આઈડીયા જનરેશ અને ૨૦  
પ્રોજેક્ટ આઈડીયાનું સ્કીનીંગ.

અથવા

૧ વિગતે સમજાવો PERT અને CPM. ૨૦

૨ વિગતે સમજાવો માર્કેટ અને માંગ વિશ્લેષણ. ૨૦

અથવા

૨ વિગતે સમજાવો ટેકનીકલ વિશ્લેષણ. ૨૦

૩ પ્રોજેક્ટની પડતર સમજાવો. ૧૫

અથવા

૩ પ્રોજેક્ટેડ બેલેન્સ સીટ, નફાનુકસાન ખાતુ અને રોકડ પ્રવાહ પત્રક સમજાવો. ૧૫

૪ ચર્ચા કરો વિગતે L & M એપ્રોચ વિશે. ૧૫

અથવા

૪ ચર્ચા કરો UNIDO એપ્રોચ વિશે વિગતે. ૧૫

HO-002-002307]

1

[Contd...

## **ENGLISH VERSION**

- Instructions :** (1) Q. 1 and Q. 2 carry 20 marks.  
(2) Q. 3 and Q. 4 carry 15 marks.

**1** Discuss in detail project planning steps of Project idea and screening of project ideas. **20**

**OR**

**1** Discuss PERT and CPM in detail. **20**

**2** Discuss in detail Market and demand Analysis. **20**

**OR**

**2** Discuss in detail Technical Analysis. **20**

**3** Discuss cost of project in detail. **15**

**OR**

**3** Explain Projected Balance sheet, profit and loss Account and cash flow statement. **15**

**4** Discuss in detail L & M Approach. **15**

**OR**

**4** Discuss in detail UNIDO Approach. **15**

---